## BEFORE THE BOARD OF COMMISSIONERS OF LANE COUNTY, OREGON

ORDER NO: 21-07-20-01

IN THE MATTER OF APPROVING A CHANGE ORDER TO THE SHORT MOUNTAIN LANDFILL PH. VI EXPANSION PROJECT FOR K & E EXCAVATING, INC., TO PROVIDE ADDITIONAL SOIL HAULING, AND DELEGATING AUTHORITY TO THE COUNTY ADMINISTRATOR TO SIGN THE APPROVED CHANGE ORDER

**WHEREAS**, Lane Manual chapter 20 sets forth the County's policies regarding award, acceptance, and amendment of grants and contracts; and

**WHEREAS**, K & E Excavating, Inc.(K & E) was lowest bidder, and was awarded the contract for the Phase VI expansion of the Short Mountain Landfill, and

**WHEREAS**, soil hauling was a part of the work of the K & E contract, but only included the hauling necessary for the County's needs for the current year, and

**WHEREAS**, K & E is currently ahead of schedule on the Phase VI project and has equipment available for additional soil haul work, and is willing to perform additional soil hauling at the same unit price per cubic yard as was bid in the Phase VI contract, and

**WHEREAS**, the Waste Management Division will require another 400,000 cubic yards of hauled material for the construction of the 2022 and 2023 phases of the Landfill expansion, and

WHEREAS, the Waste Management Division has current funds available to fund the hauling of material for the next two phases, and can achieve a significant cost saving if the Division can take advantage of the low contract unit price under the K & E contract to have the hauling done this summer,

NOW, THEREFORE, the Board of County Commissioners of Lane County ORDERS as follows:

That a change order to the contract with K & E Excavating, Inc. is approved for additional soil haul of approximately 400,000 cubic yards of material at an estimated cost of \$2,800,000, and the County Administrator is delegated authority to sign the approved change order contracts and amendments.

ADOPTED this 20th day of July , 2021.

Lane County Board of Commissioners