


# Phases of Redistricting



## 2021 Redistricting Timeline (Working Draft)

Time Frame	Task
July 23, 2021	Get all applications to Board of Commissioners for review (each will pick one on August 3 <sup>rd</sup> )
August	Determine Lane County Technology Services/LCOG options needed. scope of work and any Intergovernmental Agreement (IGA) to follow
August 3, 2021	Commissioners determine 5 applicants
August 12, 2021	National Census Data received
August 3 – August 17	Communicate with 5 applicants to finalize committee (remaining 10 plus 3 alternates)
August 17 – August 27	5 Member IRC select remaining members
August 27- August 31	Notify all selected IRC members, send educational materials (pre-recorded Census videos, draft by-laws, timeline)
Week of August 30th	First committee meeting (review by-laws, discuss public meetings law, IRC timelines and election staff timelines, discuss software)
Week of September 6 <sup>th</sup>	Committee to finalize bylaws, discuss software and may chose software vendor from State approved list
September 9, 2021	1st day candidate can file for May Primary Election for all positions and precincts
Week of September 13th - Week of September 20th	Committee to continue discussing points to apply (natural boundaries, etc) once data is received. Software options and or training
September 21, 2021	Board to approve IRC Bylaws ( <i>Board is down the first 2 Tuesdays in September</i> ).
September 27, 2021	State Legislative redistricting deadline
October 18, 2021	Secretary of State redistricting deadline (if legislature does not complete plan)
Once State is done with their boundaries (Sept 27-October 18)	LCOG to adjust 2020 Census Blocks to more accurately reflect the Lane County base and present 2020 population counts by existing political districts to the IRC committee.
Once State is done with their boundaries	IRC committee to adjust political boundaries so that population is equitably distributed.

TBD	Earliest date reapportionment enacted by Secretary of State can become operative if Legislative Assembly fails to enact.
Not less than 30 days from receiving State boundary data	IRC Committee to present redistricting plan recommendations to the Board of County Commissioners
October	1 <sup>st</sup> Reading of Ordinance to move forward with final scenario
13 days after the 1 <sup>st</sup> Reading	2 <sup>nd</sup> Reading of Ordinance & Public Hearing with the potential of adoption of the final Commissioner district boundaries
TBD	Latest date reapportionment by Secretary of State can become operative.
November-December	County Elections and LCOG to work with respective cities and districts to complete their political boundary adjustments based on census population by end of calendar year
January 31, 2022 or earlier	Deadline for county clerk to complete precinct boundary changes <i>(Requires a minimum of one month to implement all political boundary changes within the voter registration database.)</i>
March 8, 2022	Candidate Filing Deadline for May 17, 2022 Primary Election

*Updated: September 1, 2021*